



Name: Satvik J
SRN: PES1UG24CS714
Section: L


Screenshot 1: Jira Backlog with epics and stories



Screenshot 2: Active sprint board with all stories in done



Screenshot 3: Burndown Chart



Spaces / Centralized Audit Trail Compliance Engine / COS Scrum Board / Reports					
Burndown Chart					
01/Sep/26 9:00 AM	Total	Sprint start			0
02/Sep/26 12:36 AM	COS-2	Scope change	Issue added to sprint	5h	5h
	COS-3	Scope change	Issue added to sprint	1d	1d 5h
02/Sep/26 12:37 AM	COS-4	Scope change	Issue added to sprint	3h	2d
	COS-5	Scope change	Issue added to sprint	5h	2d 5h
	COS-6	Scope change	Issue added to sprint	5h	3d 2h
	COS-7	Scope change	Issue added to sprint	1d	4d 2h
	COS-8	Scope change	Issue added to sprint	5h	4d 7h
	COS-9	Scope change	Issue added to sprint	3h	1w 2h
	COS-10	Scope change	Issue added to sprint	5h	1w 7h
02/Sep/26 12:46 AM	COS-2	Burndown	Issue completed	5h	1w 2h
	COS-3	Burndown	Issue completed	1d	4d 2h
	COS-4	Burndown	Issue completed	3h	3d 7h
	COS-5	Burndown	Issue completed	5h	3d 2h
	COS-6	Burndown	Issue completed	5h	2d 5h
	COS-7	Burndown	Issue completed	1d	1d 5h
	COS-8	Burndown	Issue completed	5h	1d

Reflection Questions

1. Did your estimations reflect the actual effort?

The estimations reasonably reflected the expected effort. More complex stories such as COS-2 (Parse and Mask PII) and COS-5 (Validate and Store Audit Records) were given higher Story Point values, while simpler tasks were given fewer points. Since this was a simulated sprint, the estimates could not be compared with actual development time.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance of the audit and compliance functionality. Core activities such as collecting, validating, storing, and protecting audit records were given higher priority, while reporting and other supporting functionality were handled accordingly.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan because the selected COS user stories were added to COS Sprint 1 and organized according to their priority and estimated effort. The sprint provided a clear structure for tracking the progress of the audit compliance features.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining Story Points changed during the sprint. It provided an indication of the team's capacity and progress toward completing the planned work. A steady decrease in remaining points would indicate good progress, while a sudden decrease could suggest that work was completed in batches or that some tasks were not estimated accurately. This matches the guidance in the lab handout.

